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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

May 25, 2006

10:30 a.m. to 11 :00 am.

Agenda

I.	 Approval of February 23, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

H.	 Operational Status

IlI.	 Project Specific Issues
A. Strategy Document Status
B. IDs' Issues

rV.	 General Discussions

V. Status of Actions

VI. New Action Items

VII: Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 25, 2006

I.	 Approval of February 23, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

U.	 Operational Status (John Winterhalder FH)
A.	 There were 74,456 gallons of purgewater delivered to the PSTF in April.
B..	 Mr. Winterhalder reported that some difficulty was encountered when attempting to send

different purgewater to ETF last week. The purgewatet had a very heavy sediment load.
Four different kinds of purgewater have been defined: 1) sample water from developed
wells, which is very clean; 2) borehole sample water containing some sand and silt, which
generally clears up quickly; 3) well development water, which does not have a high
sediment load; 4) water resulting from dewatering and drill cuttings, which appears to be
the most problematic, due to the time the material is allowed to settle in the tank before it
is pumped out:

Mr. Winterhalder stated that the Purgewater facility will be working with ETF in an effort
to reclassify the purgewater and deliver it in a receivable form. Deborah Singleton
(Ecology) requested to be kept informed when those discussions take place.

Ill.	 Project Specific Issues
A. Strategy Document Status

Mr. Winterhalder stated that a meeting was held two weeks ago on the Purgewater strategy
and that the parties are still working through the contained-in issue. Another meeting is
scheduled for June 13, 2006. Ms. Singleton has resolved EPA's comments on the strategy
document and is waiting for final concurrence from Dennis Faulk (EPA).

B. IDW Issues
Roger Szelmeczka (FH) stated that FH has a waste control plan (WCP) and is in the
process of determining whether to process the WCP independently or to incorporate it into
the EE/CA.

IV.	 General Discussions
A.	 It was agreed to include a new agenda item to track the purgewater sediment issue.

V.	 Status of Actions
A. 977 - There was no change in the status of this action.
B. 1513 - Ms. Singleton is waiting for final concurrence from EPA.
C. 1514 - Ms. Singleton stated that the decisions and agreements that were made in the

workshops have been documented satisfactorily and that this action could be closed.

VI. New Actions Items
A.	 There were no new actions generated.

VII. Next Project Managers Meeting
A.	 The ;next PNfM was scheduled for June 22, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgawater Storage and Treatment Facility

Task ID: 977	 Formally transmit the Modutanks Closure Plan package to RL 	 Task Lead: Winterhalder, John

Soil and Water Remediation/GIN/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Clessi8w.fnn: Suspended

Category:	 PMM

Due:

Complete:

Closed Date:

Descdption:

Project	 DOE	 Agency

NIA	 NIA	 NIA

NIA	 N/A	 NIA

Formally transmit the Modutanks Closure Plan package to RL.

Date	 Status

5/25f2006	 No change in status.

2/23/2006	 No change.

1126/2006	 Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.

11/17/2005 No change..

1012712005  A schedule for submittal of the closure plan will be prepared by Mr. Winterhaider and presented at the December PMM.

9/2212005	 A schedule forsubmiltai of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewaterworkshops

8/25/2005	 A schedule for submittal of the closure plan win be provided by Mr. Winterhalder.

7/28/2005	 Discussion was initiated on the closure strategy.

6/29/2005	 No change.

5/26/2005	 Continues on hold.

3/23/2005	 Continues on hold.

2/23/2005	 Continues on hold.

1/27/2005	 This action remains on hold pending the outcome of the proposed purgewater strategy

12/16/2004 Remains on hold.

10128/2004  No change in status.

9/23/2004	 The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhaiderschedule a
meeting after October 1, 2004, for discussion.

8/26/2004	 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy
document

7/29/2004	 Submittai will be deferred pending determination on the strategy document

4/22/2004	 The closure plan package is still internal to FH.

3/18/2004	 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5127.

1/22/2004	 The closure plan package is still at FH.

1214/2003	 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.

10130/2003 Action opened.

6/13/2006; 11:17:47 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513	 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the 	 Task lead: Winterhalder, John
contained-in section of the strategy document

Soil and Water Remediation/3W/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Classification:	 Open

Category:	 PMM

Project	 DOE	 Agency

Due:	 NIA	 NIA	 WA

Complete:	 NIA	 NIA	 NIA

Closed Date:

Description:	 Schedule a meetng with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document

Date Status

5/2512006 Ecology is waiting for final concurrence from EPA.

2/2312006 Task opened.	 -

6/13/2006; 11:17:47 AM
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Hanford, Washington
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